IMPORTANT DEADLINES  (version 4.2)
.............................................................................................................................................
NOTE:  This document  consists of  basic information about tasks to be accomplished and deadlines.  New versions of the document, giving more details about tasks and deadlines, shall be posted frequently till the end of the term Fall 2009. Hence, please always keep up with the latest version.
...........................................................................................................................................................
12.11.2009 : 
· Design Group:  Members of the design  group must form two subgroups each of which consists of 5 people. 
· Subgroup1:  The members of this group are responsible from understanding the core design formed by Subgroup2 and tranfer this core design to Android platform.
· Subgroup2:  This group shall be responsible from the formation of the core design.  
· Beware that:
· all project groups must understand and approve the core assets.
· all project groups must obey the core design, and
· information flow between Subgroup1 and Subgroup2 is crucial for the overall project to succeed.
· Project Groups: The remaining members of the project groups are responsible from the gathering and analysis of the requirements, as well as preparations of the Requirement Analysis Document (RAD v1). 
19.11.2009 :  During lecture hours, Subgroup1 and Subgroup2 of the Design Group shall present revised form of the work that they presented last week on  12.11.2009. The revisions must be made based on the Software Product Line (SPL) Essentials. Moreover, the design document prepared by Subgroup2 must also be revised based on SPL essentials and this revised document must be submitted at 11:00 a.m (sharp!!!).
· The submission deadlines for the documents that shall be prepared separately by each Project Group are listed below:
19.11.2009 : RAD v2, ODD, SDD, Standards, Security and Quality documents  (until 11:00 sharp!!!)
24.11.2009 : Demo v1 (To customer) (until 11:00 sharp!!!)
07.12.2009 : DB Design, SDD v2, IUM documents (until 12:00 sharp!!!)
10.12.2009 : Demo v2 (To customer) (until 11:00 sharp!!!)
24.12.2009 : Demo v3 (To customer) (until 11:00 sharp!!!)
24.12.2009 : RAD v3, ODD v3, SDD v3, Test Document (until 11:00 sharp!!!)
31.12.2009 : Final Demo and hard copy of all documents' latest versions (until 11:00 sharp!!!)
